Gantt Chart

Name	Begin date	End date
Previous Protoype Test	8/25/14	8/29/14
Implementation of simplified GUI	8/25/14	9/8/14
Implement INA116 on breadboard	8/25/14	9/1/14
Design Low-pass Filters	9/1/14	9/3/14
Test Implementation	9/3/14	9/8/14
PCB Design using INA116 with filters	9/8/14	9/11/14
PCB Implementation	9/11/14	9/15/14
Test system with implemented PCB	9/15/14	9/29/14
Progress Report #1	9/22/14	9/26/14
Build an amplifier faraday box	9/29/14	10/2/14
Incorporation of sub-system into device	10/2/14	10/9/14
Device testing	10/9/14	10/20/14
Implementation of pH probe calibration	10/6/14	10/23/14
Progress Report #2	10/27/14	12/1/14
Final System testing	10/20/14	11/17/14
Simulation of mixing chamber (optional)	11/17/14	12/1/14
Final Report	11/17/14	11/25/14
Project Poster	11/24/14	12/2/14